
ENVIRON 
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493347 

March 7, 2003 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - February 2003 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during February 2003. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Made preparations to complete Phase 2 field activities at the site beginning on 
March 10, 2003, including notifications to USEPA, lEPA, and CH2M Hill 
concerning the tentative field schedule. 

II. Difficulties Encountered During Reporting Month 

No significant difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

rV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. As approved by USE?A, the start date for Phase 2 RI activities is 
shown as Monday, March 10,2003. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for March 2003: 

• USE? A approval of the final Phase 1 Technical Memorandum and a Phase 2 
start date of March 10,2003 was received on March 3,2003. 

• All Phase 2 field activities will be completed and associated laboratory analyses 
will be initiated. 

• Additional copies of the final Phase 1 Technical Memorandum will be provided 
to USEPA and lEPA. 

If you have any questions conceming this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 
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Attachments 

cc; Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Tim Biggs-CH2M Hill 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 






